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OBJECTIVE
Resolve fish issues posed by the FCRPS by December 1999, in a way that is successful for
the fish and affordable for BPA and its customers.
• Identify equitable fish and wildlife conservation measures to be undertaken by the

federal dam owners and managers that will result  in no jeopardy (or a legally
defensible reasonable and prudent alternative), assist in recovery, and contribute to an
increase in harvestable fish runs,

• Preserve below market, at cost Federal power
• Develop a critical mass of regional support from states, tribes, and river users.
 
 A “unified plan” that resolves fish and wildlife issues will include the following:
• Define BPA/COE/BOR  legal, biological, and financial obligations for fish and wildlife.
• Determine performance standards and measures to be undertaken directly by the

hydropower system.
• Establish “off-site” mitigation in the form of harvest, habitat, and other appropriate

programs.

Key BPA Objectives in Plan Development
• Build trust in the region
• Keep decisions in the region
• Support/advocate an open, objective process
• Advocate public involvement

Key BPA Actions in Plan Development
• BPA will act as facilitator to bring consensus among Federal parties, states, and tribal

interests.
• BPA will not necessarily develop its own alternative.  Rather, BPA will provide

discussion papers that incorporate regional thoughts and interests.
• The current BPA options slide is a form of discussion paper in that it generally outlines

the three options that have been discussed regionally.

STRATEGIES
Strategies should address:
What vehicles will we use to develop the plan?
Relationship w/federal family/Federal Team
Relationship w/Framework
Relationship w/Columbia Basin Forum
Approach to ’99 Operations and new Listings
Approach/timing for BPA’s Biological Assessment



TEAM WORKPLAN

Element 1:  Creating the Plan/Unified Plan Oversight Lead:  Bodi
Team:  Lohn, Fox, Delwiche, Lamb, Luce, McNary,

A.  Participation/Facilitation of Federal Family Bodi (Smith,Lohn)
Coordination with Federal Counsel Luce, McNary

B.  Framework Participation
Management Bodi (Lohn)
Public Involvement Caroline Whitney
Alternatives Bodi
Socio-Economic Kathy Fisher/Audrey Perino
Ecological Dan Daley/Bill Maslen (Bob please check on this)

C.  Development of BPA/Regional Alternatives Bodi
Hydro Fox/Delwiche/Thor/Bettin/Landauer
Habitat Lohn
Hatchery Lohn/Jean Edwards
Harvest Lohn
Legal Coverage Luce/McNaryKey
Trust and Treaty Lohn/Smith

D.  Scientific Support of Alternatives Fox/Lohn/Consultants
Legal Review Luce/McNary

E.  Columbia Basin Forum/NPPC Karen Hunt

Element 2:  Financial and Funding Plan Lead:  Lamb
Team:Thor, Perino, Maichel, Schiewe, Lohn, DeWolf, Lefler, Chang, Moorman, McNary

A.  Develop BPA cost estimate for alternatives Lamb/Thor/Lohn/Landauer
B.  Develop cash flow impacts by year/end of period reserves Lamb/Lefler
C.  Develop proposals for non-BPA funding sources and commitments Lamb et al
D.  Develop funding plan (FCCF, 4(h)10c, revenue finance, etc) Lamb/Dewolf/Lefler
E.  Coordination to Rate Case Lamb/Thor
F.  Legal Coverage:  McNary

Element 3:  Programmatic EIS Lead:  Alton
Team:   Key, Fischer, Pierce, Luce, Whitney, McGuire, Daly, Thor, Lamb,

A.  Ensure Federal Family Buyoff on EIS Bodi, Luce, Alton
B.  Develop Alternatives Alton
C.  Determine Issues Alton
D.  Integrate with other regional processes Alton



Element 4:  Communications and Outreach Plan Lead:  Whitney
Team:  Morgado, Bodi, Hunt, Cheney, Mosey, Taves, Mueleman
Kinsey

A.  Develop Messages Bodi/Wright
B.  Plan for dissemination of messages internally Whitney
C.  Plan for dissemination of messages externally Whitney
D.  Enlist key supports from interest groups Bodi/Whitney/Taves
E.  Internal Briefings on state of independent science Bodi/Fox
F.  Obtain ISAB support for final agreement Bodi/Lohn
G.  Obtain Tribal support for final agreement Cheney
H.  Check time frames on all statutes and regulations Kinsey
I.  Assure materials placed in administrative record of COE Kinsey
J.  Coordinate communication timeline with NEPA process Alton/Whitney
K.  Develop plan for establishing a public record Kinsey

Element 5:  Implementation A. Smith
Team: Smith, Lohn, Fox, Thor, Delwiche, Bodi, Wright, Whitney, Lamb, Hunt

Luce, McNary

What mechanisms will be used to implement the plan All

Element 6:  Biological Assessment and Opinion Kinsey
Team:  Daly/Thor/Kinsey/McNary/Maslen/Geiselman/Bettin

Coordination/Preparation/Facilitation of BPA participation in BA and BO All


